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Equipment Program Services Committee (EPSCOM) 
EPSCOM is now in Group 66. 
EPSCOM is being reorganized into 3 subsections: a planning 
subsection; a specification and documentation subsection; and a coding 
and checking subsection. Memorandum 6M-4306 describes the functions of 
these subsections. 
An Interoffice memorandum, Preparing Computer Operation Requests, 
by 3 L. Thompson, 11 April 1956, describes how EPSCOM programmers should 
fill out Group 67's forms for XD-1 computer operation. 
A 35 mm film projector is available for Inspecting films from 
the XD-1 and MTC display cameras. This projector is now in the Lincoln 
EPSCOM office, but arrangements can be made for having it at Murphy If 
programmers want it there. 
Two BTL programmers, Barbara Awad and Catherine Toohig, have 
been added to EPSCOM. Margaret Varga (BTL) is now the official EPSCOM 
secretary at Murphy Hospital. Howard Rundqulst (Lincoln) has left EPSCOM 
to do liaison work with Group 67. The EPSCOM manpower now stands at 
25 BTL, Lincoln, and Rand people (permanent), including secretary); 12 
Western Electric people (subject to rotation); or a total of 37 people. 
(R. P. Mayer) 
Maintenance Program for SAGE External Equipment 
Planning for the Maintenance Program is moving ahead. The 
basic problem is becoming increasingly clearer as more information is 
gathered. However, the Implications of the problem are becoming more 
and more complex. 
Our present aim is: with the aid of the central computer, 
automatize the maintenance procedures to its utmost. 
(James P. Wong, Jr.) 
Height Finding 
Work on the Height Integration program has not yet commenced. 
(Xancy Mardirosian) 
Quick Tests 
A program cal led, "Quick Radar Input Drum Test" has been 
written and debugging has been started. A memo w i l l be written about 
th i s program when i t runs correctly. ^ \ C \ J 
(Rancy Mardirosian) s£r (1 
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Tracking 
Approximately tvo-thirds of the SAGE (and ESS) version of the 
single-track tracking program has been compiled and checked out on XD-1. 
Some minor errors were found and corrected. 
Work i s s t i l l incomplete on the coding of the new print-out 
routine of the program. This new print-out routine i s to Include range-
azimuth and $ return deviation "errors," features which are not included 
in the existing tracking program #8002. 
Because th i s new version of the tracking program has not yet 
been checked out in i t s entirety on XD-1, work On the combined height-
finding f l ight t e s t tracking program i s being delayed. 
Some time has been spent recapitulating the programs required 
by Western Electric Co. for SAGE equipment test ing. A partial l i s t of 
a l l such programs and auxiliary programs required for their implementa-
t ion has been prepared. 
(Chris S. Sherrerd) 
Mathematlgal *nd Miscellaneous Routines 
A square root routine i s in the final stages of being checked 
out and a memo to Justify the method used i s being written. 
A "missing word" and a "matching extra" routine are being 
changed from compiler to assembly language and are being incorporated 
into the pattern checking program. 
(Marcia J. Tobin) 
We are s t i l l working on our routine for dual precision 
arithmetic. We have perfected addition, multiplication, and subtraction, 
and expect to f in i sh division th i s week. We w i l l then alter th i s 
routine to be used and stored as a subroutine and write a memo to 
c larify our work. 
(Paula Titiev and 
Elaine Colleran) 
The sin-cos routine should be completely debugged today. I 
have now started work on the conversion equations of the tracking 
program and have started to do some of the coding for th is . 
(M. Tefft) 
GONFKpfimAL 
APPROVED FOR PUBLIC RELEASE. CASE 06-1104.
c&*f^rriAL 
6M-4307 Page k 
Radar Orientation 
The "Orientation" program has been initiated for the purpose of 
determining the accuracy of each radar site position and the constants 
Involved in data processing by display comparison with known standards. 
A memo is being prepared to serve as a guidance for this program. 
(Margaret Dolan) 
Assembly Test Committee Programs 
Progress is being made on the Situation Display Translation 
Program. At present I am waiting for some material on this program to 
come through. 
(Ann B. Tebbetts) 
We are in the process of making a detailed flow diagram for the 
Keyboard Input Simulation program. We are making considerable progress; 
and we are keeping In close contact with Howard Rundquist about it. 
(Gertrude 0. Mclell and 
Jeanne E. Ouellette) 
Pattern Checking 
The preparation of the LRI-G71 Pattern checking program specifi-
cations is continuing. Detailed flow diagrams are about 50jt complete. 
A memo describing the program and the operational procedures 
la ready for issue. 
Tabular specifications for wiring a printer board have been 
prepared. 
(W. J. Marston) 
Detailed flow diagrams are being prepared for the f i r s t portion 
of the Pattern Check program. Original plana of rewriting the Pattern 
Checking program for the compiler have been abandoned as there Is a pro-
gram being written for this purpose which i s already near completion. 
Additional corrections have been introduced in the display 
portion of the program. Slight modifications are expected to continue 
as each portion of the program Is reviewed in deta i l . 
The prograa wi l l be converted and compiled as soon as the 
"conversion" prograa i s ready for use. 
XC^nn F. Paulsen, Jr . ) 
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Teletype Teat 
The teletype message t e s t program has been successfully compiled 
th i s week. A f i r s t run was attempted without success due to Inadequacies 
In the present read-In program with regard to reading the editor from 
tapes. I t has been promised that this s ituation wi l l be corrected next 
week, a t which time another run wi l l be tried. 
Concurrently, preliminary documentation of the program i s being 
written. 
(George C. Cox) 
During the past two weeks I have been working out a detai led 
flow diagram of our program from the card room l i s t i n g . At present t h i s 
flow chart i s three-quarters completed. 
(A. 0. Thomas) 
Signed 
RPM:hpm 
: ip M^£ /J4Tr) 
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